KAISER ¢ HILL
COMPANY
MEMORANDUM
Date: November 19, 2003 Minutes
NOT UCNI:

To: Jan Robbins, T130G
From: David Ward

Subject: WEEKLY STATUS MEETING DOE/LRA for November 19, 2003

Attached are the minutes for the referenced weekly meeting for the Operating Record.
In attendance were:

J. Brothers J. Parkin
D. Coyne D. Rack

K. Ferrrera R. Vonfeldt
R. Leitner D. Ward

D. Onyskiw

Additional items discussed:

1. The next meeting will be December 3, 2003. The meeting will be at 9:30 with the monthly
walkdown to follow the meeting.

2. Supply Air Units 203 and 102, and exhaust plenum 242 have been isolated and taken out of
service. Exhaust plenum 142 will be taken out of service in the near future.

3. DOE contract record for acceptance of Sets 21 and 56 is attached.

End s
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Ward, David

From: Hoffman, Betty

Sent: Thursday, November 20, 2003 11:18 AM

To: Ward, David; Cunningham, Steven; Green, Ken; Nesheim, Janet
Subject: RE: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNI

The November 19, 2003, DOP minutes, in two parts, along with the transmittal memorandum, are Unclassified/Not UCNI.

Betty Hoffman

----- Original Message-----

From: Ward, David

Sent: Thursday, November 20, 2003 11:13 AM

To: Cunningham, Steven; Green, Ken; Hoffman, Betty; Nesheim, Janet
Subject: WEEKLY DOP MINUTES - reviewed as unclassified and NOT UCNI

Attached is the weekly DOP minutes, in two parts, along with the transmittal memorandum for November 19,
2003. All documents have been reviewed by Jim Floerke, who has signed on the cover page of transmittal
memorandum, that they're unclassified and NOT UCNI. Your return E-mail indicating approval will
accompany the minutes to the Administrative Record for access by the public.

David Ward
x5938 ’

<< File: TRANSMITTAL MINUTES (2).doc >> << File: AGENDA.doc >> << File: Weekly state status 11-19-
03.doc >>



B371 CLOSURE PROJECT

WEEKLY STATUS MEETING
[Every Wednesday, 9:30 am. B371 Conference Room]

AGENDA
November 19, 2003

INTRODUCTION - David Ward, X5938 (212-2578)

D&D - Jim Floerke, X2850 ((212-3292)

CONSTRUCTION / MAINTENANCE - Dan Coyne X2820 (212-6200)

D&D WASTE -Randy Leitner

ENVIRONMENTAL & ACTION ITEMS - David Ward

OUTSTANDING ACTION ITEMS

1. DOE will provide a contact record confirming the approval of PW As, Sets 21 and 56, walkdown on
November 5, 2003. Completed 11/17/03.



D&D Summary (AAC/AAD)
Weekly Meeting Date 11/19/03

Set

6 IAQ31DR02B

D&D Status Jim Floerke

Construction Status Dan Coyne

Glovebox internal component removal is complete for GB 58 and 59.
D&D package for Room 3563 in process, attic isolation complete, 4 of 6
tanks removed.

D&D package for Room 3553 in process. 9 of 9 anion exchangers
removed. Working piping removal.

D&D package for Room 3559 in process, 4 of 10 tanks removed.
Electrical isolation and stripout package on hold

Environmental Status

On hold for D&D

MRT;IE quarterly
insps.;

8 1AD108BD00

D&D operations initiated, glovebox clean out on process. Working GB
41 and 45.

GB 39, 43, 42, 44, and 40 removed.

Tank and piping removal in 3202 complete.

Electrical Isolation and strip-out in process.

Electrical removal continues
room 3206

Rm 3202 and 3204 vault
storage are RCRA stable
Rm 3206 room container
str.

9 (CSV)

Initiated pallet removal through I/O 8, pallet decon in I/O 6. 1033 of
1,147 pallets removed.

Completed entry into CSV for contamination and safeguards
characterization.

Electrical isolation and stripout of I/O stations on hold.

Electrical removal on hold
pending pallets

RCRA stable - no insps.

12 1AD112BD00
Dismantlement

Dismantlement engineering/planning in process.

Internal GB component removal and piping removal in process for GBs
21,22, 23,62, and 18. GBs 31, 27, 14, 20, 19, 17, and 2404 removed.
Electrical isolation and stripout in process.

Rooms 1105 stripout is in process. Set scope complete Room 1103.
GB 2402, 2403, 2401 removed.
NOCHAR for liquids in process.

Electrical removal in progress
room 1105/1115.

CWTS haz. Waste
removed, quarterly insp.
Rm. 1208 vault storage
RCRA stable

MRT,; IE quarterly insp.

16 1AD116BD00
Dismantlement

Electrical isolation and stripout package in process.

Mechanical isolation and stripout package in proces.

» GB33removed. SWB port installed.

= Set scope complete for Room 3511 and 3521.

*  Canyon entries for component size reduction and removal in
process for Room 3523.

Electrical removal in 3523.

IE

23 1A116BD00

Electrical isolation and strip-out on hold due to resources.

On-hold due to resources, Air

RCRA permitted storage

Disamantlement Currently 90% complete for air gap. gapping 90% complete.
29 1AD129BD00 Deinerting of Glovebox line complete. Misc. equipment removal in ¢  FElectrical removal continues )
Dismantiement

process.
Electrical isolation and stripout in process.

39 1ADI139BD00
Dismantlement

Prep to initiate piping removal
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Set D&D Status Jim Floerke Construction Status Dan Coyne E‘
Sets Pending * Set 26, Set 9 (VO Removal), Set 12 (Rm 1117/11125/2327), Set 23, .
Resources Set 6 (Rm 3549)
18 . ¢ Electrical removal complete. e ALL tanks are now
Dismantlement Awaiting crew and package for RCRA stable — State
mechanical removal letter 10/14/03.
19 Sludge . ®  Pumping sludge from 801A intoa | ¢ RCRA Daily inspections
Removal ) tanker to be treated at 750 pad.
¢ Electrical removal in progress
56 e Complete. ¢  All tanks RCRA stable
Dismantlement ®  Waiting trades
57 1AD457BD00 e  Tap and Drain in process. e  All tanks RCRA stable
¢ Piping being removed from below container storage.
the vapor bodies weather
dependant.
58 ¢  Tap and drain and PPR ¢ All tanks RCRA stable
Dismantlement
Area AM e Wall removal 4104 to 4101. e IE
Dismantlement
[IADIAMBX00
Washington ¢ Electrical removal set 21. Tap and
Group Activities drain and PPR on set 21.
¢  Electrical removal 3709.
e Setting up to remove equipment
from vaults 3606, 3331, 3327 and
3337.

Work “Pending Resources” is in bold print. MR — Mixed Residue tank systems IE — Idle Equipment

D&D Waste — Randy Leitner

Repackage/disposition the remaining 3000 le ac November 18, 2003 inventory: Net Drum Loss for Week
drums (May 3, 2002 starting inventory 3,163 drums B371 807 41
B374 352
Total 859
Room 3305 Repack/Size Reduction Tent Status Tent size reduction operations : Containers repackaged.
e Completing size reduction of 3 heat exchangers 18
»  Will begin repack of low risk drums this week.

DOP REVISION 1 *  Red-line/strikeout draft delivered to stakeholders on November 18.
* Formal DOP mod presentation was delivered at November 18 ER/D&D meeting.
¢  Final draft to be issued/Public comment to begin December 8.
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